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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel CParcel C 
• Parcel E 500-Series
• Building 253 and 211
• Parcel D-1• Parcel D 1

– Data Gaps Investigation
• Parcel F Phase 2b



2013 Radiological Projects



Parcel C - Phase II 
SS/SD Removals & Ship Berth Surveys

• Parcel C SS/SD line removal

• Phase II – 10,213 of 14,305 linear feet of SS/SD lines (71%) and 
21,423 cubic yards have been excavated

• Ship Berths: 
 Continued scanning surfaces and removal of asphalt cover of 

Berths 3 4 and 5Berths 3, 4, and 5.
 Continued scanning of concrete surface at Berths 1 and 2



Parcel Parcel C C Phase II Excavated Trench UnitsPhase II Excavated Trench Units



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Removed manhole section ready 
for scanning and sampling

Removing asphalt prior to sewer line 
removal

Collecting sediment sample from base 
of manhole 

Excavated trench, awaiting scanning 
and sampling 



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Using water truck for dust 
suppression on roadways

Backfilling Trench Unit 315

Top view of backfill activities at 
Trench Unit 315

Tarping dump truck for soil 
transfer from excavation to RSY 4



Buildings 253 and 211 

• Activities being performed: 
C ti d l f t h & d b i f k− Continued removal of trash & debris from work areas

− Continued mapping and surveying of ventilation system & drain 
lines
Completed development of asbestos abatement plan− Completed development of asbestos abatement plan



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Scanning of access port in a portion 
of the Bldg 253 ventilation system

Scanning of  exhaust fan in Bldg 253

Preparing desk for transport and 
disposal

Bank of filters on 5th floor



Field Activities in Buildings 253 and 211Field Activities in Buildings 253 and 211

Bank of filters on 5th floor
Removing filters from former paint room

Scanning of removed filtersRemoved filters from 5th floor filter bank



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Waiting for  concurrence for 
Free-Release determination



Remaining Parcel C & E Buildings/Sites 
Status

• Parcel C
– North Pier – Drafting Internal Draft FSS

• Parcel E
– Former Building Site 517 – Drafting Internal Draft FSS
– 500 Series Area Site – Drafting Internal Draft FSSg
– Former Shacks 79/80 Site – Awaiting definitive data
– Former Building 707 Triangle Area – Awaiting definitive data



Parcel DParcel D--1 1 
Phase I & IIPhase I & II

• Gun Mole Pier and South Pier
– Final South Pier FSS anticipated June 2013
– Draft Gun Mole Pier FSS anticipated June 2013

• Phase I RACR
– Draft anticipated June 2013

• Phase II Execution Plan 
– Draft anticipated June 2013 



Parcel FParcel F

• Radiological Data Gaps in Parcel F
– Phase 2a finalized in April 2013
– Phase 2b submitted for Navy internal review on May 29



SummarySummary
Comments, Questions, Concerns ???


